

1 BILL NO. S-85-01-18

2 SPECIAL ORDINANCE NO. S- 15-85

3 AN ORDINANCE approving Change Order
4 No. 1 (Final), Res. 889-83, Reed Road -
5 Karen Avenue Sanitary Sewer Extension,
6 with Bercot, Inc., in connection with
7 the Board of Public Works & Safety.


8 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
9 THE CITY OF FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 1 (Final), Res. 889-83,
11 Reed Road - Karen Avenue Sanitary Sewer Extension, with Bercot,
12 Inc., in connection with the Board of Public Works and Safety, for:


13 This is a final close out Change Order.
14 Certain items have been increased or
15 decreased based on the final inspection
16 and measurements;

17 involving a net decrease of Four Thousand Sixty-Seven and 40/100
18 Dollars (\$4,067.40), all as more particularly set forth in the
19 specifications, and which is on file with the Office of the Board
20 of Public Works and Safety, and is by reference incorporated
21 herein, made a part hereof and is hereby in all things ratified,
22 confirmed and approved.

23 SECTION 2. That this Ordinance shall be in full force
24 and effect from and after its passage and any and all necessary
25 approval by the Mayor.

26 
27 Councilmember

28 APPROVED AS TO FORM
29 AND LEGALITY

30 
31 Bruce O. Boxberger, City Attorney
32

Read the first time in full and on motion by Henry, seconded by Redd, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.

DATE: 1-8-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Redd, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u>—</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>—</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>—</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GiaQUINTA</u>	<u>—</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>—</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>—</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>—</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>—</u>	<u> </u>	<u> </u>	<u>—</u>	<u> </u>
<u>TALARICO</u>	<u>—</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 1-22-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 1-15-85 on the 22nd day of January, 19 85,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 22nd day of January, 19 85, at the hour of 11:30 o'clock A M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 23 day of January, 19 85, at the hour of 3:00 o'clock P M., E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

74-152-1
12/24/84

Change Order No. 1 (Final)
 Project No. _____
 Name of Project: Reed Road - Karen Avenue

Resolution No. 889-83
 Board Order No. 69-83
 Date: 12-20-84

To: Bercot, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		(SEE ATTACHED SHEET)			
Total Decrease				5,435.40	
Total Increase					1,368.00
Net (Decrease) (INCREASE)				Contract Price	4,067.40

The sum of \$ 4,067.40 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>47,481.04</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>47,481.04</u>
New Contract Price including this Change Order	\$ <u>43,413.64</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be November 17, 1984. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: <u>J. C. Moore, Esq.</u>	Chief Engineer	Date: <u>Dec 20, 1984</u>
Accepted by: <u>Steve Perest, Pres. Bercot, Inc.</u>	Contractor	Date: <u>December 20, 1984</u>
Approved by: <u>C. Moore, Esq.</u>	City Engineer	Date: <u>Dec 20, 1984</u>
Approved by: <u>David J. Kier</u>	Owner	Date: <u>12/26/84</u>
<u>Lawrence D. Connelley</u>		
Attested by: <u>Helen D. Lockman</u>	Clerk	Date: <u>12-26-84</u>

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	57.5 L.F.	8" pipe per City of Fort Wayne standards	16.72	961.40	
6	57.0 C.Y.	Special Backfill #53 or #73	12.00	684.00	
7	8.0 S.Y.	Asphalt Street Replacement (10" deep)	40.00		320.00
8	11.0 S.Y.	Concrete Street Replacement (8" Deep)	40.00		440.00
9	25.0 S.Y.	Asphalt Draiveway Replacement (6" Deep)	35.00	875.00	
10	100.0 S.Y.	Grading, Seeding and 2" Mulch	0.50	50.00	
11	38.5 L.F.	6" Pipe for Tap Extension	8.00		308.00
12	26.0 L.F.	8", 10" and 12" Pipe Replacement	10.00	260.00	
13	10.0 EA	3" Diameter Tree Replacement	250.00	2,500.00	
14	60.0 S.Y.	6" Stone for Driveway Surface	5.00		300.00
16	3.0 S.Y.	6" Concrete Driveway Replacement	35.00	105.00	
Total Decrease				5,435.40	
Total Increase					1,368.00
Net (Decrease) (Increase)				4,067.40	
Contract Price					

Change Order No. 1 (Final)

Resolution No. 889-83

Board Order No. 69-83

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is a final close out Change Order. Certain items
have been increased or decreased based on the final inspection and measurements.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

-NONE-

Tom Bowdoy

Project Engineer

BILL NO. S-85-01-18

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1
(Final), Res. 889-83, Reed Road - Karen Avenue Sanitary Sewer Extension,
with Bercot, Inc., in connection with the Board of Public Works &
Safety

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)
XXXXXXXXXXXX

Do Pass

YES

NO

Thomas C. Henry
THOMAS C. HENRY
CHAIRMAN

Janet G. Bradbury
JANET G. BRADBURY
VICE CHAIRWOMAN

Donald J. Schmidt
DONALD J. SCHMIDT

JAMES S. STIER

Charles B. Redd
CHARLES B. REDD

CONCURRED IN 1-22-85

SANDRA E. KENNEDY
CITY CLERK

TITLE OF ORDINANCE Change Order #1 (Final) Res. #889-83, Reed Road - Karen Ave. San.

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

Sewer Extension

SYNOPSIS OF ORDINANCE This is a final close out Change Order. Certain items have
been increased or decreased based on the final inspection and measurements.

Bercot, Inc. is the Contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$4,067.40

ASSIGNED TO COMMITTEE _____